15G@%y0

Monsanto

raon
mamz—rocarion—swone: T, Carrico, Ext. 2095

oats : March 19, 1985 ce. LTBumbicka ™ -. .
K. Lichtenheld - CS6G
sussecT ' Status Report on CEA 3808 R. Nelson
K. Petterson
REZEARNCE 0. Ship ley
B. Steketee
TO : P. Hoemann

Excavation at 1GG resulted in sewer problems that took until Friday®
correct with a 12" flume.

Retest of one joint between 1BB and 1CC was OK. Shoring and pilinga
in the removal stage between 1BB and the middle of I Street.

Mathes Engineering has advised that the dirt scheduled for backfills
too wet to give the compaction specified for the job at this time.

Diversion line for R Street sewer around 70% complete.

Changes at BBZ warehouse complete except for another dock seal, some
rock, and the electrical wvork.

No. 5 dewatering pump vas installed, ready to fuse and rum.
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Operation Foreman
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